Previous References

Later References

PRESERVED

General and Revenue Secretariat.

Serial Nos 2-

Part B for Sept 32

SUBJECT

Construction of a town Hall at Chamarajpet

---

2 To the Chief Engineer
The Comptroller
No L2342-3 & 23 9 32

I enclose the modified estimate

Oct 32

ml25-32-1

TELEGRAMS: MYSOREWORKS

Public Works Department

No 2756

Central Office

ENC One Statement

Dated Bangalore 8 September 1932

GEN 1228 10 9 32 SECRETARIAT & BRANCH

FROM

M G RANGAIYA ESQ BA BE MRS I MA A.I.E.

Chief Engineer of Mysore

Bangalore

Town Hall at Chennapatna

To

R Ranga Rao, Esq , B A , B L ,

Secretary to Government, General Department,

Bangalore

GENERAL SECRETARIAT No 9 OCT 1932

Subject - Town Hall at Chennapatna

Sir,

Adverting to Government Order No I 6457-60/M1 108-25-16 dated the 16th April 1928, sanctioning an estimate amounting to - Rs 24,106/- for the construction of the above building, I have the honor to inform you that while the work was in progress, certain additions and alterations were considered necessary, such as, (1) removal of certain doors and windows (2) replacement of teak-wood glazed ventilators by reinforced concrete teak-wood perforated planking to windows (3) providing rain water down pipes and completion of compound wall which had been partly executed by the Municipality Owing to the change in design and consequent ~~design~~ change in materials, the contractor has claimed higher rates for a few items of work Provision is also made for the installation of electric lights (which was not formerly contempleted) at a cost Rs 2,550/- A fresh estimate has now been received embodying the above changes but the amount of the estimate remains the same as the original estimate amount, Viz , Rs 24,106/- The work is completed and in order to regularise the deviations, the modified estimate herewith forwarded may be kindly sanctioned in supersession of the original estimate

IG SECTION 20 SEP 1932 GENL & F SECTION

SEP 1932 2123

I have the honor to be,

S I R,

Your most obedient servant,

M G Rangaiya

General and Revenue Secretariat | File No 25 of 1932

Serial No	
2	To the chief hydr draughtsman 7342-3 dt 23-8-32 Sanction the modified estimate of Rs 24,100 for the electrification Tirumurthi

B
B

File No	of 193	General and Kever Secretariat

(S. App. F VI—G 2]

SUBJECT

y No of letter replied to

General and Revenue Secretariat

( )

the 193

Date of issue 23/9 193

Signed by Mr A S Rowe

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Section Mil

File No 23-32

Serial No 2

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— G.O no 4 6457-60/Mil 68-25-6 dy 16-4-28 sanctioning an estimate amounting to Rs 24,106 for the construction of a Town Hall at Chennapatna

2) Letter no 2752 dy 8-9-32 from the Executive Engr stating that while the work was in progress certain additions and alterations were considered necessary and submitting for sanction a modified estimate for Rs 24106 the same amount as

Order thereon—No

order no 2342-3 dy 2 Estimate Sanctioned

List of Enclosure

Copied by

Examined by

WD 73—GBPM—20 000—10-8 31

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Extra

Government Order No L 6457-60/"1 168-25-16 dated 16th April 1928, sanctioning an estimate amounting to Rs 24,106/- for the construction of a Town Hall at Chennapatna

2 Letter No 2756 dated 8th September 1932, from the Chief Engineer, stating that while the work was in progress, certain additions and alterations were considered necessary and submitting for sanction a modified estimate for the same amount viz , Rs 24,106/- for the work

---

ORDER NO L 2342-3/ml 25-32-2

Dated, Bangalore, the 21st/23 September 1932

Sanctioned

A Subba Rao

For General Secretary to Government.

To

The Chief Engineer of Mysore, with the estimate
The Comptroller to Government.

K "1 R 3
21-9